

~~SECRET~~

(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S)	BUDGET EST.	REPORTING PERIOD
OC-E	FY	AMOUNT
		1 February - 28 February 65

PROJECT NUMBER	ACTIVE	COMPLETED	CANCELLED	SUSPENDED
E-5085	I		PBS	
PROJECT TITLE	PROJECT ENGINEER			

25X1A9a

PROJECT REQUIREMENT

To determine the types of Communications systems, and the quantities of equipment that will be required for installation in the new Headquarters Building to meet Agency communications requirements.

PROJECT DESCRIPTION

To investigate and compile information on new communications systems and equipment. To meet regularly with representatives of the Message Center Staff, Operations, Engineering, and Security Division, and the OC member of the New Building Planning Staff to discuss communications requirements for the new building. To prepare a list of the equipment that will be required and suggested floor plans and equipment layouts defining spare requirements.

APPROVAL DATE	APPROVED BY	STARTING DATE	COMPLETION DATE
January 1957	WAB <u>s/</u> JJK <u>s/</u>	January 1957	

REMARKS

25X1A5a1

████████ is still continuing installation. The paths are being aligned and the system is being checked.